SNC # 10539

HWY 65 WHEATLAND

=S/NC'=

SIERRA NEVADA CONSTRUCTION INC

CURRENT WEEK 1 WEEK 2 WEEK 3
DESCRIPTION 4MAN | M T W T F S S M T W T F S S M T W T F S S M T W T F S S
8/18 | 8/19 | 8/20 | 8/21 | 8/22 | 8/23 | 8/24 | 8/25 | 8/26 | 8/27 | 8/28 | 8/29 | 8/30 | 8/31 | 9/1 | 92 | 93 | 9/4 | 9/5 | 9/6 | 9/7 | 9/8 | 9/9 [ 9/10 | 9111 | 9/12 | 9/13 | 9/14
ADMINISTRATIVE
CCO NIGHT WORK PENDING N/A X X X X X H
ROADWORK (o)
PLACE/FINISH AB ROADWAY HS X L
PAVE RECONSTRUCT BM z |
PLACE SIDEWALK GJ D
CONFORM GRIND/PAVE OVERLAY BM A X X 4
WEATHER Y
TRAFFIC CONTROL
SUBCONTRACTORS
PAC EXC: CONDUITS/FOUNDATIONS X X X X X
PAC EXC: ROCK SAW CONDUITS/LOOPS N/A 4 Y4 4 4 Y4
PAC EXC: STAND/WIRE POLES N/A z V4 4 z
CENTERLINE: STRIPING/SIGNS (9/15) N/A
PAC EXC/CENTERLINE: SIGNAL TURN ON (9/15  N/A
Z = Night Work

8/18/2008 Schedule prepared by SNC, subcontractors to notify in writing of any conflicts, contact Larry Camilleri at (916) 825-4559

W = Weekend Work




